. United Siates Environmenial Protection Agency Work Assigrment Numbes j]g
~, EPﬁ Washington, DG 20460 137-RIRI-08BC 335, 137- EC- WASS
) H Work Assignment D Original [X] Amerciment  Number.5
Contract Number Contract Period Title of Work Assignment
8-W5-0022 Base " Option Period Number] |Libby Asbestos Site
Contractor Specify Section and Paragraph of Contract SOW
CDM FEDERAL PROGRAMS CORPCORATION ..
Purpose: [ Work Assignment Initiation 0 Work Assignmen Ctosa-Out Periods of Performance
[X} Work Assignment Amendment [ Incremental Funding meb02128!03 TO:1 2;31 ’fo4
) Work Plan Approval
Comments: . 7 ~
This WAF adds incremental funding (Mod 417) by $200,000 and increases expenditure SDMS Document 1D
Jimits by 2,500 LOE and $200,000 - HOVASRIkRTI AR
| 2022990
1X) Superfund Accounting and Appropriations Data (I Non-Superfund
E [+ S BudgelFYe  Appropristion Budget OrgiCog Program Elemont Objact Amaourd (Dolars}  [Conis) SiPropet Cost Qrgioas
= M B} (Max 4} Code {Maz §} (Man 7} M Class {Max 8} {Max 7)
1ILPVO31 |03 T IBALOP 501020 505 §$50,000 300 J08BCCQO4 CO01
2 [LPV040 |O3 T IBALOP [50102D 2505 [$550,000 00 [0BBCCO04 COQO1
LPV078 |03 T |8ALOP 50102D 2505 [$500,000 00 [08BCCO04 CO01
4[LPV202 03 TC 1BALOP 501020 2505 1$200,000 00 [08BCCO0O4 CO0O1
3 .
Authorized Work Assighment Ceiling
Contract Period: . Cost/Fee LOE
Previously Approved $1,100,000.00 10,000
This Action $200,000.00 2,500
Total $1.300,000.00 12,500
Work Plan / Cost Estimate Approvals
Contractor WP Dated CostFee: LOE:
Cumulative Approved: Loe:12,500

Work Assignment Manager Name

costree:$1,300,000.00

BranchMail CodeSEPR-SR

UAMES W. CHRISTIANSEN 10/01/03 Phone Number 303-312-6748
e Daie—| FaxNumber 303-312-6897
Project Officer Name BranchMail CodeSEPR-SR
JUDITH A. POWELL 10/01/03 Phone Number 303-312-6715
Sonatire) [Date) Fax Number 303-312-6897
Olher Agency Officiat Name Branch/Mail Code
Phone Number
TSignaturs) [Date) Fax Number
Comradingv Official N:rne / - Branch/Mail CodeS TMS-G
AND;z ON;’ AMP JW % 10/01/03 o e 3033126311
o o / - y / [Date) Fax Number 303‘31 2'6685

Contractor Acknowledgement of Receipt and Approval of Workplan (Signature and Title)

2

Date /D/f/p;’

¥
ERA Form 1900-69 (Rev, 07-95)
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Libby Asbestos Site

TSgentract: 68-W§-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0005

L) oy

Summary Information

Title:

Period of Performance: From:
To:
Award Date:

Total Funding:

Accounting/Appropriation Data

Libby Asbestos Site
02/28/03

12/31/04

0z/28/03
$1,300,000.00

The following item(s) have been added:

P
Program Site/ Cost obj /
POP DCN BFYS Appr.# Org Element Project Org Clsg Amount C
opt 1 LPV202 03 TC BALOP  50102D -~ C8BCCO04 COO2 2508 $200,000.00 C
Funding Breakout
Acct . Info "Punding Category Amount
FY2003 - LPV031l [M] Estimated Cost 545,454 .54
[M] Base Fee $1,818.19
[M] Award Fee Pool $2,727.27
Total $50,000.00
FY20032 - LPV040 (M] Estimated Cost '$499,999 .92
[M] Base Fee . $20,000.12
[M] Award Fee Pool $29,999 96
Total $550, 000,00
FY2003 - LPV078 [M] Estimated Cost $454,545,38
[M] Base Fee $18,181.92
[M] Award Fee Pool §27,272.69
Total $500, 000,00
FY2003 - LPV202 [M) Estimated Cost $181,818.15
[M] Base Fee 87,272.77
[M] Award Fee Pool $10,209,08
Total $200,000.00
[M] - Modified
[A] - Added
Cost/Price Schedule
The following item(s) have been added:
CLIN# POP Item Description Unit Quantity Price
002 Opt 1 WA 137, Rev. S Labor Hours 2,500 $0.00

Page: 2



- Libby Asbestos Site

Comptract: 6B8-W5-0022, Work Assignment: 137-RIRI-08BC, Amendment: 0005
s,

Increases

Expenditure Limits

WA Totals

The following item(s) have

Category rOP
Estimated Cost Opticon
Base Fee © Qption
Award Fee Pocl Cption
WA Classification

The following changes have

The Labor Hour Ceiling has

been modified:

From
1 $1,000,000.00
1 : $49,000.00

1 $60,000.00

occurred:

$181,818.00
$7,273.00
$10,909.00

changed from 10000 to 12500.

$1,181,818.00
$47,273.00
$70,909.00
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